

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	Timeframe	ROPA (Cap 1:03)
0	DRAFT Work Plan for the Conduct of General & Regional Elections 2025 (v 4.0 - 27-May-2025)	244 days	Sat 01 Mar '25	Thu 30 Oct '25			On Schedule		
1	CEO/HRM - Advertise - Applications for Polling Day Staff	31 days	Sat 01 Mar '25	Mon 31 Mar '25		CEO/HRM	Complete		
2	CEO/HRM - Shortlist Candidates for training as trainers	4 days	Sat 01 Mar '25	Tue 04 Mar '25	1SS	CEO/HRM	Complete		
3	CEO/HRM - Shortlist Candidates for training as Management Officials	4 days	Sat 01 Mar '25	Tue 04 Mar '25	1SS	CEO/HRM	Complete		
4	CEO/HRM - Produce Management Staff and Polling Day Manuals	31 days	Mon 17 Mar '25	Wed 16 Apr '25		CEO/HRM	Complete		
5	CEO/HRM - Shortlist Candidates for training as Polling Day Officials	45 days	Tue 01 Apr '25	Thu 15 May '25	1	CEO/HRM	Complete		
6	CEO/ITM - Develop application to be used by RO/SRO to upload SoPs to GECOM Website	45 days	Tue 01 Apr '25	Thu 15 May '25		CEO/ITM	Complete		
7	CEO/DCEO/LM - Prepare draft list of Polling Stations	91 days	Tue 01 Apr '25	Mon 30 Jun '25		CEO/DCEO	On Schedule		
8	CEO/ASSM - Print Poll Books and other Statutory Forms	91 days	Tue 01 Apr '25	Mon 30 Jun '25		CEO/LO/ASSM	On Schedule		
9	CEO/ASSM/HRM - Procurement of materials / equipment for the production of badges	91 days	Tue 01 Apr '25	Mon 30 Jun '25		CEO/ASSM	On Schedule		
10	CEO/HRM - Conduct Training of Trainers	2 days	Sat 05 Apr '25	Sun 06 Apr '25	2FS+31 days	CEO/HRM	Complete		
11	CEO/HRM - Conduct Training of Trainers	2 days	Sat 12 Apr '25	Sun 13 Apr '25	2FS+31 days	CEO/HRM	Complete		
12	CEO/HRM - Appoint Trainers	5 days	Mon 14 Apr '25	Fri 18 Apr '25	11	CEO/HRM	Complete		
13	CEO/HRM - Training of Management Staff	2 days	Sat 26 Apr '25	Sun 27 Apr '25	3FS+38 days	CEO/HRM	Complete		
14	CEO/C&VEM - Conduct C&VE Activities	124 days	Thu 01 May '25	Mon 01 Sep '25	166FF	CEO/CVEM	On Schedule		
15	CEO/DCEO/LM - Identify Offices for Office of the RO/SRO	61 days	Thu 01 May '25	Mon 30 Jun '25		CEO/DCEO	On Schedule		
16	CEO/ASSM - Procurement of Sensitive materials - Ballot Boxes/Seals/Ink/Wax	92 days	Thu 01 May '25	Thu 31 Jul '25		CEO/ASSM	On Schedule		
17	CEO/ITM/ASSM - Procure equipment for the display of SoPs at the Office of the ROs/SROs during ascertainment	90 days	Thu 01 May '25	Tue 29 Jul '25		CEO/ITM/ASSM	On Schedule		
18	CEO/ASSM - Procure steel containers and other non-sensitive materials	61 days	Thu 01 May '25	Mon 30 Jun '25		CEO/ASSM	On Schedule		
19	CEO/HRM - Training of Polling Day staff	84 days	Sat 03 May '25	Fri 25 Jul '25		CEO/HRM	On Schedule		
20	CEO/ITM - Test application for uploading SoPs to GECOM Website	15 days	Sat 17 May '25	Sat 31 May '25	6FS+1 day	CEO/ITM	On Schedule		
21	CEO/ITM/HRM - Identify persons to be trained in the use of the application to upload SoPs to the GECOM website	15 days	Sat 17 May '25	Sat 31 May '25	20SS	CEO/ITM/HRM	On Schedule		
22	CEO - Submit Workplan for the conduct of elections to Commission for Approval	1 day	Mon 26 May '25	Mon 26 May '25		CEO	Complete		
23	CEO/DCEO/VRM - CR P1 - Complete processing of transactio	4 days	Sat 31 May '25	Tue 03 Jun '25		CEO/DCEO/VRM	Future Task		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	Timeframe	ROPA (Cap 1:03)
24	CEO/DCEO/ITM/VRM - CR P1 - Extract and dispatch fingerprints for crossmatching	1 day	Tue 03 Jun '25	Tue 03 Jun '25	23FF	CEO/DCEO/ITM/VRM	Future Task		
25	CEO/LO - Prepare Order, including QD, for the Conduct of Claims and Objections	1 day	Tue 03 Jun '25	Tue 03 Jun '25		CEO/LO	Future Task		*
26	CEO/HRM - Shortlist Candidates for appointment as ROs/SROs/DRO/Clerks for Commission approval	2 days	Tue 03 Jun '25	Wed 04 Jun '25	13FS+7 days	CEO/HRM	Future Task		
27	CEO/DCEO/LM - Establish Offices for ROs/SROs	6 days	Tue 03 Jun '25	Sun 08 Jun '25		CEO/DCEO/LM	Future Task		
28	CEO/LO - Gazette Order for the conduct of C&O	1 day	Wed 04 Jun '25	Wed 04 Jun '25		CEO/LO	Future Task		
29	CEO/LO - Publish Notice for the Conduct of Claims and Objections	12 days	Wed 04 Jun '25	Sun 15 Jun '25	25SS	CEO/LO	Future Task		
30	CEO/HRM - Submit shortlisted Candidates for appointment as ROs/SROs/DRO/Clerks for Commission approval	1 day	Wed 04 Jun '25	Wed 04 Jun '25	26FF	CEO/HRM	Future Task		
31	CEO/DCEO/ITM/VRM - CR P1 - Receive results of crossmatching	1 day	Thu 05 Jun '25	Thu 05 Jun '25	24FS+1 day	CEO/DCEO/ITM/VRM	Future Task		*
32	CEO/HRM - Appoint Ballot Officers for the Disciplined Forces	1 day	Thu 05 Jun '25	Thu 05 Jun '25		CEO/HRM	Future Task		Section 65I (i) (a)
33	CEO - Formally request the identification of Points of Contact for the Disciplined Forces: GPF, GDF, GPS for the purposes of preparing the DF List of Electors	1 day	Thu 05 Jun '25	Thu 05 Jun '25		CEO	Future Task		
34	CEO - Gazette Notice of appointment Ballot Officers for the Disciplined Forces	1 day	Thu 05 Jun '25	Thu 05 Jun '25		CEO/HRM	Future Task		
35	CEO/DCEO/ACEO - Request and receive List of Citizens posted to Guyana Missions overseas from MFA	3 days	Thu 05 Jun '25	Sat 07 Jun '25		CEO/DCEO/ACEO	Future Task		
36	CEO/DCEO/LO - Inform Ministry of Foreign Affairs about the requirements for the appointment of Ballot Officers for Non-Resident balloting	1 day	Thu 05 Jun '25	Thu 05 Jun '25		CEO/DCEO/LO	Future Task		
37	CEO - Receive approval from Commission for appointment of ROs/SROs/DROs/DSROs/Clerks	1 day	Thu 05 Jun '25	Thu 05 Jun '25	26	CEO/EC	Future Task		
38	DCEO/VRM/ROs - CR P1 - Investigate Duplicate Applications for Registration identified as hits	4 days	Fri 06 Jun '25	Mon 09 Jun '25	31	DCEO/VRM/RO	Future Task		
39	CEO/HRM - Appoint ROs/SROs/Clerks	1 day	Fri 06 Jun '25	Fri 06 Jun '25	37	CEO/HRM	Future Task		
40	CEO/DCEO/ACEO/VRM - Check List of Citizens posted to Overseas Missions to determine whether is need for any to apply for registration during C&O	2 days	Sun 08 Jun '25	Mon 09 Jun '25	35	CEO/DCEO/ACEO/VRM	Future Task		
41	CEO/LO - Publish Notice for Application for Symbols	7 days	Sun 08 Jun '25	Sat 14 Jun '25		CEO/LO	Future Task		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	Timeframe	ROPA (Cap 1:03)
42	CEO/DCEO/Ballot Officers - Liaise with key points of contact of the GPF, GDF and GPS for the preparation of the Disciplined Forces Lists of Electors.	28 days	Sun 08 Jun '25	Sat 05 Jul '25	32SS+3 days	CEO/DCEO	Future Task		
43	CEO - CR P1 - Submit Crossmatching Investigation Report to EC	1 day	Mon 09 Jun '25	Mon 09 Jun '25	38FF	CEO	Future Task		
44	EC - Receive Applications for Allocation of Symbols	14 days	Mon 09 Jun '25	Sun 22 Jun '25		EC	Future Task	NLT E-32	Section 16 (1)
45	CEO - CR P1 - Receive approval from EC for Committal	1 day	Tue 10 Jun '25	Tue 10 Jun '25	38	CEO	Future Task		
46	CEO/ITM - CR P1 - Commit approved transactions / Flag deceased registrants	1 day	Tue 10 Jun '25	Tue 10 Jun '25	45FF	CEO/ITM	Future Task		
47	CEO/ITM/VRM/LM/RO - Extract, Print and Post PLE	5 days	Wed 11 Jun '25	Sun 15 Jun '25	46	CEO/OPS	Future Task		
48	CEO/ITM - Update/Distribute electronic copies of Merlin	5 days	Wed 11 Jun '25	Sun 15 Jun '25	47SS	CEO/ITM	Future Task		
49	CEO/DCEO - Prepare Non-Resident Electors' Roll	21 days	Wed 11 Jun '25	Tue 01 Jul '25		CEO/DCEO/VRM	Future Task		
50	CEO/DCEO/LM/Ros/SROs - Establish Draft List of Polling Stations	21 days	Wed 11 Jun '25	Tue 01 Jul '25		CEO/DCEO/LM/RO/SRO	Future Task		
51	CEO/OPS - Conduct CLAIMS & OBJECTIONS	7 days	Mon 16 Jun '25	Sun 22 Jun '25		CEO/OPS	Future Task		*
52	CEO/OPS - Conduct Claims	3 days	Mon 16 Jun '25	Wed 18 Jun '25	47	CEO/OPS	Future Task		*
53	CEO/OPS - Conduct Objections	5 days	Mon 16 Jun '25	Fri 20 Jun '25	47	CEO/OPS	Future Task		*
54	DCEO/ROs - Conduct Hearings into Objections	5 days	Wed 18 Jun '25	Sun 22 Jun '25		DCEO/ROs	Future Task		
55	DCEO/VRM/ITM - C&O - Complete processing and encoding of transactions	8 days	Mon 16 Jun '25	Mon 23 Jun '25	52SS	DCEO/VRM/ITM	Future Task		*
56	CEO/ITM - Train persons in the use of the application to upload SoPs to the GECOM website	15 days	Mon 16 Jun '25	Mon 30 Jun '25	21FS+15 days	CEO/ITM	Future Task		
57	CEO/LO - Publish Notice for Submission of Lists of Candidates	7 days	Thu 19 Jun '25	Wed 25 Jun '25		CEO/LO	Future Task	NLT E-32	Section 9
58	CEO/DCEO/LO - Provide guidance to Political Parties on requirements associated with preparation and submission of Lists of Candidates.	1 day	Sat 21 Jun '25	Sat 21 Jun '25		CEO/DCEO/LO	Future Task		
59	DCEO - C&O - Conduct Appeals	7 days	Mon 23 Jun '25	Sun 29 Jun '25	54	DCEO	Future Task		
60	DCEO/VRM/ITM - C&O - Extract and dispatch fingerprints for crossmatching	1 day	Thu 26 Jun '25	Thu 26 Jun '25	55FS+2 days	DCEO/VRM/ITM	Future Task		*
61	CEO/DCEO/ITM - C&O - Receive results of crossmatching	1 day	Sat 28 Jun '25	Sat 28 Jun '25	60FS+1 day	CEO/DCEO/ITM	Future Task		*
62	CEO/DCEO/VRM - C&O - Investigate Duplicate Applications for Registration identified as hits	4 days	Sat 28 Jun '25	Tue 01 Jul '25	61SS	CEO/DCEO/VRM	Future Task		*
63	CEO/DCEO/ITM - C&O - Commit transactions not associated with investigations	1 day	Sat 28 Jun '25	Sat 28 Jun '25	61SS	CEO/DCEO/ITM	Future Task		
64	EC - Approve Symbols	1 day	Tue 01 Jul '25	Tue 01 Jul '25	44FS+8 days	EC	Future Task		Section 16

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	Timeframe	ROPA (Cap 1:03)
65	CEO - Inform Parties of approval/disapproval of Symbols	1 day	Wed 02 Jul '25	Wed 02 Jul '25	64	CEO	Future Task		Section 16
66	CEO - Receive Resubmission of Symbols	3 days	Wed 02 Jul '25	Fri 04 Jul '25	64	CEO	Future Task		Section 16
67	CEO - C&O - Submit Crossmatching Investigation Report to EC for approval	1 day	Tue 01 Jul '25	Tue 01 Jul '25	62FF	CEO	Future Task		*
68	CEO/HRM - Appoint DROs/DSROs	4 days	Tue 01 Jul '25	Fri 04 Jul '25		CEO/HRM	Future Task		
69	CEO/DCEO/ASSM/LM - Retrofit steel containers for the storage of ballot boxes	31 days	Tue 01 Jul '25	Thu 31 Jul '25	18	CEO/DCEO/ASSM/LM	Future Task		
70	CEO/DCEO/LM - Finalise list of Polling Stations	21 days	Wed 02 Jul '25	Tue 22 Jul '25		CEO/DCEO/LM	Future Task		
71	CEO/DCEO - Finalise Non-Resident Electors' Roll	21 days	Wed 02 Jul '25	Tue 22 Jul '25		CEO/DCEO	Future Task		
72	CEO/DCEO/ITM - Prepare Non-resident electors envelopes	2 days	Wed 23 Jul '25	Thu 24 Jul '25	71	CEO/DCEO/ITM	Future Task		
73	CEO - C&O - Receive approval from EC for Committal	1 day	Thu 03 Jul '25	Thu 03 Jul '25	67FS+1 day	CEO	Future Task		
74	CEO/DCEO/ITM/VRM - C&O - Flag Objections upheld	1 day	Thu 03 Jul '25	Thu 03 Jul '25	59FS+3 days	CEO/DCEO/ITM/VRM	Future Task		
75	CEO/DCEO/ITM - Flag deceased based on deaths returns from GRO	1 day	Thu 03 Jul '25	Thu 03 Jul '25	73SS	CEO/DCEO/ITM	Future Task		
76	CEO/DCEO/ITM/VRM - C&O - Commit approved transactions from cross matching	1 day	Thu 03 Jul '25	Thu 03 Jul '25	73SS	CEO/DCEO/ITM/VRM	Future Task		
77	CEO/ITM - Certify RLE	1 day	Thu 03 Jul '25	Thu 03 Jul '25	73SS	CEO/ITM	Future Task		
78	CEO/DCEO/VRM/LM - Extract, Print and Post RLE	5 days	Fri 04 Jul '25	Tue 08 Jul '25	77	CEO/DCEO/VRM/LM	Future Task		
79	CEO/Ballot Officers - Establish Ballot Stations	7 days	Mon 07 Jul '25	Sun 13 Jul '25		CEO/BO	Future Task		
80	CEO/HRM/ROs - Appoint Polling Day Staff	25 days	Mon 07 Jul '25	Thu 31 Jul '25		CEO/HRM/RO	Future Task		
81	EC - Approve Symbols (Resubmitted)	1 day	Tue 08 Jul '25	Tue 08 Jul '25	66FS+3 days	EC	Future Task		Section 16 (1)
82	CEO/DCEO - Display RLE	21 days	Wed 09 Jul '25	Tue 29 Jul '25	78	CEO/DCEO	Future Task		
83	CEO/ITM/Ballot Officers - Allocate Disciplined Forces electors to Ballot Stations	14 days	Mon 14 Jul '25	Sun 27 Jul '25	79	CEO/ITM/BO	Future Task		
84	CEO/DCEO - Receive Notification from Ministry of Foreign Affairs about the persons identified to be appointed as Ballot Officers for Non-Resident Electors' Balloting	1 day	Mon 14 Jul '25	Mon 14 Jul '25		CEO/DCEO	Future Task		
85	CEO - Receive of Lists of Candidates - Nomination Day	1 day	Mon 14 Jul '25	Mon 14 Jul '25		CEO/ITM	Future Task	E-49	Section 9
86	CEO - Receive notification of appointment of Election Agents for the Lists of Candidates.	1 day	Mon 14 Jul '25	Mon 14 Jul '25	85SS	CEO	Future Task	E-49	Section 23 (1)
87	CEO/ITM - Encode Lists of Candidates & Prepare templates for the printing of Ballots/SoPs/Tally Sheets	5 days	Mon 14 Jul '25	Fri 18 Jul '25	85SS	CEO/ITM	Future Task		
88	CEO/LO - Inform Representatives of defects in the Lists of Candidates.	1 day	Tue 15 Jul '25	Tue 15 Jul '25	85	CEO/LO	Future Task	E-48	Section 14 (1)
89	CEO/DCEO/ASSM/LM - Pack non-sensitive materials into Poll Bags and secure in Container	14 days	Tue 15 Jul '25	Mon 28 Jul '25		CEO/DCEO/ASSM/LM	Future Task		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	Timeframe	ROPA (Cap 1:03)
90	CEO/LO - Receive Notice of death or withdrawal of Candidate	1 day	Tue 15 Jul '25	Tue 15 Jul '25	85	CEO/LO	Future Task	E-48	Section 21 (1)
91	CEO/LO - Where a person appears as a candidate on two or more Lists, Inform Representatives and Deputy Representatives of Lists concerned.	1 day	Wed 16 Jul '25	Wed 16 Jul '25	87SS+2 days	CEO/LO	Future Task	E-47	Section 14 (2)
92	CEO/LO - Delete the name of a Candidate from any List on which the Commission is satisfied that he did not consent to the inclusion of his name.	1 day	Wed 16 Jul '25	Wed 16 Jul '25	87SS+2 days	CEO/LO	Future Task	E-47	Section 14 (2)
93	CEO/LO - Receive Submission of correction by Representatives of any defects in the Lists.	1 day	Thu 17 Jul '25	Thu 17 Jul '25	85SS+3 days	CEO/LO	Future Task	E-46	Section 15
94	CEO/LO - Delete the name of a Candidate from each List on which the Commission is satisfied that he consented to the inclusion of his name on multiple Lists.	1 day	Thu 17 Jul '25	Thu 17 Jul '25	87SS+3 days	CEO/LO	Future Task	E-46	Section 14 (2)
95	CEO/LO - Receive Notification of withdrawal of Lists by Candidates	1 day	Thu 17 Jul '25	Thu 17 Jul '25	87SS+3 days	CEO/LO	Future Task	E-46	Section 20
96	CEO/LO/EC - Approval of Lists of Candidates	1 day	Fri 18 Jul '25	Fri 18 Jul '25	85FS+3 days	CEO/LO/EC	Future Task	E-45	Section 17 (1)
97	CEO/LO - Give Notification of the Lists of Candidates not approved by GECOM	1 day	Fri 18 Jul '25	Fri 18 Jul '25	96SS	CEO/LO	Future Task	E-45	Section 17 (3)
98	Representatives - Appeal (to the High Court) against refusal of approval of Lists of Candidates	1 day	Sun 20 Jul '25	Sun 20 Jul '25	97FS+1 day		Future Task	E-43	Section 18 (1)
99	CEO/LO - Receive Notice of Joinder of Lists	1 day	Mon 21 Jul '25	Mon 21 Jul '25	85FS+6 days	CEO/LO	Future Task	E-42	Section 22 (1)
100	CEO/LO - Adjust List of Candidates as might be necessary based on High Court Ruling regarding any Appeals filed.	1 day	Tue 22 Jul '25	Tue 22 Jul '25	98SS+2 days	CEO/LO	Future Task		
101	CEO/ITM - Adjust Templates for Ballots/SoPs/Tally Sheets as might be necessary based on determination of Appeal(s)	1 day	Tue 22 Jul '25	Tue 22 Jul '25	98SS+2 days	CEO/LO	Future Task		
102	CEO/LO - Publication of the Lists of titles and Symbols approved by GECOM in the Official Gazette	1 day	Wed 23 Jul '25	Wed 23 Jul '25	99FS+1 day	CEO/LO	Future Task	E-40	Section 19
103	EC - Approve Templates for Ballots/SoPs/Tally Sheets	1 day	Thu 24 Jul '25	Thu 24 Jul '25	102	EC	Future Task		
104	CEO - Send List of Polling Stations to Agents	1 day	Thu 24 Jul '25	Thu 24 Jul '25			Future Task		Section 34 (1A)
105	CEO/DCEO/LM - Submit List of Polling stations to Commission	1 day	Thu 24 Jul '25	Thu 24 Jul '25		CEO/DCEO/LM	Future Task		
106	EC - Gazette Notice of Joinder of Lists	1 day	Fri 25 Jul '25	Fri 25 Jul '25		CEO/LO	Future Task		
107	CEO/ITM - Dispatch templates for the printing of Ballots/SoPs/Tally Sheets	1 day	Fri 25 Jul '25	Fri 25 Jul '25	103	CEO/ITM	Future Task		
108	CEO - Gazette places for the display of Non-Resident Electors' Roll	1 day	Fri 25 Jul '25	Fri 25 Jul '25			Future Task		
109	CEO - Display Non-Resident Electors' Roll	1 day	Fri 25 Jul '25	Fri 25 Jul '25			Future Task		
110	CEO/CBN/EC/ITM - Print Ballots/SoPs/Tally Sheets	17 days	Sun 27 Jul '25	Tue 12 Aug '25	107FS+1 day	CEO/CBN/EC/ITM	Future Task		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	Timeframe	ROPA (Cap 1:03)
111	CEO/DCEO/VRM - Print and sort Polling Station Lists of Electors for Posting	5 days	Mon 28 Jul '25	Fri 01 Aug '25	83	CEO/DCEO/VRM	Future Task		
112	CEO - Certify OLE	1 day	Wed 30 Jul '25	Wed 30 Jul '25	82	CEO	Future Task		
113	CEO - Receive feedback on Polling Stations from Agents / Update List of Polling Stations / Submit revision to Commission for Approval	1 day	Wed 30 Jul '25	Wed 30 Jul '25	104FS+5 days		Future Task		
114	CEO/DCEO/VRM/ITM - Print Disciplined Forces List of Electors & Folios	2 days	Wed 30 Jul '25	Thu 31 Jul '25		CEO/DCEO/VRM/ITM	Future Task		
115	CEO/DCEO/ITM/Ballot Officers - Prepare and sort Disciplined Forces envelopes	7 days	Thu 31 Jul '25	Wed 06 Aug '25	83FS+3 days	CEO/DCEO/ITM/BO	Future Task		
116	CEO/DCEO/LM/Ros/SROs - Address concerns from Election Agents concerning List of Polling Stations / Submit any changes to Commission	3 days	Thu 31 Jul '25	Sat 02 Aug '25	113		Future Task		
117	CEO/DCEO/LM - Prepare Ballot Boxes for Disciplined Forces and Polling Day	14 days	Fri 01 Aug '25	Thu 14 Aug '25	83FS+4 days	CEO/DCEO/LM	Future Task		
118	CEO/HRM - Conduct refresher training of Polling Day Staff	14 days	Sat 02 Aug '25	Fri 15 Aug '25		CEO/HRM	Future Task		
119	CEO/LO - Gazette Notice of the Poll showing each Polling Station, and the day and hours between which the poll will be conducted	1 day	Sat 02 Aug '25	Sat 02 Aug '25		CEO/LO	Future Task	NLT E-21	Section 6 (5)
120	CEO/HRM - Appoint Ballot Officers and Attendants for Non-Resident Electors' Balloting	2 days	Sun 03 Aug '25	Mon 04 Aug '25		CEO/HRM	Future Task		Section 65I (1) & (3)
121	CEO/HRM - Appoint Ballot Attendants and Clerks for Disciplined Forces Balloting	3 days	Mon 04 Aug '25	Wed 06 Aug '25		CEO/HRM	Future Task		Section 65I (1) & (3)
122	CEO - Receive Commission's approval of Polling static	1 day	Tue 05 Aug '25	Tue 05 Aug '25	116FS+2 days	CEO	Future Task		
123	CEO/DCEO/LM/ITM - Allocate electors to Polling Stations	3 days	Tue 05 Aug '25	Thu 07 Aug '25	122SS	CEO/DCEO/ITM/LM	Future Task		
124	CEO/ASSM/LM/C&VEM - Preparation & Printing of Polling Station banners for Polling Places	14 days	Wed 06 Aug '25	Tue 19 Aug '25	122	CEO/ASSM/LM/C&VEM	Future Task		
125	CEO/LO - Gazette the names of persons appointed as Ballot Officers for Non-Resident Electors' Balloting	1 day	Tue 05 Aug '25	Tue 05 Aug '25		CEO/LO	Future Task		
126	CEO/DCEO/ITM/VRM - Print and Prepare folios for polling stations	7 days	Fri 08 Aug '25	Thu 14 Aug '25	123	CEO/DCEO/ITM/VRM	Future Task		
127	CEO/LO - Gazette the places appointed for the intermixing of Disciplined Forces and Non-Resident ballots.	1 day	Sat 09 Aug '25	Sat 09 Aug '25		CEO/LO	Future Task		
128	CEO/LO - Gazette Notice of the date given for sorting of Disciplined Services and for Non-Resident electors ballot.	1 day	Sat 09 Aug '25	Sat 09 Aug '25		CEO/LO	Future Task		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	Timeframe	ROPA (Cap 1:03)
129	CEO/LO - Publish in the Gazette the schedule (appointed day and time) for Disciplined Services balloting.	1 day	Sat 09 Aug '25	Sat 09 Aug '25		CEO/LO	Future Task		Section 65K (1)
130	ROs - Receive application for appointment to vote by Proxy.	1 day	Mon 11 Aug '25	Mon 11 Aug '25	166SS-21 days	RO	Future Task	E-21	Section 31 (1)
131	CEO - Receipt of Ballots/SoPs/Tally Sheets	1 day	Wed 13 Aug '25	Wed 13 Aug '25	110	CEO	Future Task		
132	CEO/DCEO/LM/IA - Extract and Post Non-resident Electors' Ballots	1 day	Thu 14 Aug '25	Thu 14 Aug '25	131	CEO/DCEO/LM/IA	Future Task		
133	CEO/DCEO/Ballot Officers - Extraction and Enveloping of Disciplined Forces Ballots	5 days	Thu 14 Aug '25	Mon 18 Aug '25	131	CEO/DCEO/BO	Future Task		
134	CEO - Receive expressions of desire by Disciplined Service members to a Ballot Officer to vote on Elections Day and to be included on the List in his/her District.	1 day	Sun 17 Aug '25	Sun 17 Aug '25	166SS-15 days	CEO	Future Task	E-15	Section 65K (6)
135	CEO/DCEO/LM/ROs/SROs - Distribute and affix to the buildings a Notice of Poll, List of Candidates, Notification of Joinder and such part of the Official Lists as has been allotted to that Polling Place.	7 days	Mon 18 Aug '25	Sun 24 Aug '25	166SS-14 days	CEO/DCEO/LM/RO/SRO	Future Task	E-14	Section 34 (1)
136	CEO/ASSM/LM - Make transportation arrangements for the movement of Ballot Boxes & Contrainers to the 10 Electoral Districts	7 days	Mon 18 Aug '25	Sun 24 Aug '25	166SS-14 days	CEO/ASSM/LM	Future Task		
137	CEO/DCEO/LM/Ballot Officers - Pack and secure Ballot Boxes for Disciplined Services Balloting	1 day	Tue 19 Aug '25	Tue 19 Aug '25	133	CEO/DCEO/LM/BO	Future Task		
138	ROs - Receive cancellation of appointment to vote as Proxy.	1 day	Fri 22 Aug '25	Fri 22 Aug '25	166SS-10 days	RO	Future Task	E-10	Section 33
139	CEO/DCEO/Ballot Officers - Deliver Sensitive and Non-Sensitive supplies to ballot attendants for Disciplined	1 day	Fri 22 Aug '25	Fri 22 Aug '25	140SS	CEO/DCEO/BO	Future Task		
140	Conduct of Disciplined Services Balloting	1 day	Fri 22 Aug '25	Fri 22 Aug '25	166SS-10 days	CEO/DCEO/BO	Future Task	E-10	Section 65K
141	CEO/DCEO/Ballot Officers - Receive cast Disciplined Services Ballots	1 day	Fri 22 Aug '25	Fri 22 Aug '25	140SS	CEO/DCEO/BO	Future Task	E-10	Section 65L (2)
142	CEO/ITM/Ballot Officers - Scan envelopes and prepare Strike Off Lists (Disciplined Forces Electors who voted on	1 day	Sat 23 Aug '25	Sat 23 Aug '25	140	CEO/DCEO/BO	Future Task		
143	CEO/DCEO/Ballot Officers - Sort Disciplined Services Ballots	5 days	Sat 23 Aug '25	Wed 27 Aug '25	140	CEO/DCEO/BO	Future Task		
144	CEO/DCEO/Ballot Officers - Place sorted Disciplined Forces ballots in briefcases for distribution to predetermined Polling Stations for Distribution.	3 days	Thu 28 Aug '25	Sat 30 Aug '25	143	CEO/DCEO/BO	Future Task	E-4 (administrative)	
145	CEO/ROs - Receive from Election Agent - Appointments of Assistant Agents, Counting Agents, Polling Agents, and alternate Polling Agents.	3 days	Sat 23 Aug '25	Mon 25 Aug '25	166SS-9 days	CEO/RO	Future Task	NLT E-7	Section 24 (2)
146	Ros - Appointment to Vote by Proxy	3 days	Sat 23 Aug '25	Mon 25 Aug '25	166SS-9 days	RO	Future Task	NLT E-7	

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	Timeframe	ROPA (Cap 1:03)
147	CEO/DCEO/ITM/VRM - Print Lists of Electors for Polling Stations with struck off Disciplined Forces Electors who voted on D-Day	5 days	Sun 24 Aug '25	Thu 28 Aug '25	142	CEO/DCEO/ITM/VRM	Future Task	E-9 (administrative)	
148	CEO/DCEO/LM/IA/ROs/SROs - Extraction/packing of ballots and other sensitive materials in ballot boxes, and storage in Steel Containers	7 days	Sun 24 Aug '25	Sat 30 Aug '25	142	CEO/DCEO/LM/IA/RO/SRO	Future Task		
149	CEO/DCEO - Receive Non-Resident electors' ballots from NR Ballot Attendants	1 day	Mon 25 Aug '25	Mon 25 Aug '25	166SS-7 days	CEO/DCEO	Future Task	E-7	
150	RO - Receive & deliver to CEO - Notice of appointment of Candidates to attend the count	1 day	Mon 25 Aug '25	Mon 25 Aug '25	166SS-7 days	RO	Future Task	E-7	Section 85 (2)
151	CEO - Receive Notice (from Representatives) of appointment of Candidates to attend poll	1 day	Mon 25 Aug '25	Mon 25 Aug '25	166SS-7 days	CEO	Future Task	E-7	Section 67 (2)
152	ROs - Prepare and submit to the CEO the state of preparedness for the conduct of the poll.	1 day	Mon 25 Aug '25	Mon 25 Aug '25	166SS-7 days	RO	Future Task	E-7 (administrative)	
153	CEO - Receipt and processing of application in Form 18 from a non-resident elector present in Guyana for a ballot paper.	1 day	Mon 25 Aug '25	Mon 25 Aug '25	166SS-7 days	CEO	Future Task	E-7	Section 58 (4)
154	CEO/DCEO - Sort Non-Resident Electors' Ballots	1 day	Tue 26 Aug '25	Tue 26 Aug '25	149	CEO/DCEO/VRM	Future Task		
155	CEO/DCEO - Place sorted Non-Resident electors' ballots in briefcases for distribution to predetermined Polling Stations for Distribution.	1 day	Wed 27 Aug '25	Wed 27 Aug '25	154	CEO/DCEO	Future Task		
156	CEO/DCEO/LM/ITM - Dispatch hardware and software to be used to upload SoPs to the GECOM website to the Offices of the ROs/SROs.	4 days	Wed 27 Aug '25	Sat 30 Aug '25	166SS-5 days	CEO/DCEO/LM/ITM	Future Task	E-5 (administrative)	
157	CEO/DCEO/ITM - Test the application to upload SoPs to the GECOM website and allocate them to Offices of ROs/SROs.	4 days	Wed 27 Aug '25	Sat 30 Aug '25	156SS	CEO/DCEO/ITM	Future Task		
158	CEO/DCEO/ITM - appoint persons trained in the use of the application to upload SoPs to the GECOM website and allocate them to Offices of ROs/SROs.	2 days	Mon 25 Aug '25	Tue 26 Aug '25	166SS-7 days	CEO/DCEO/ITM	Future Task	E-7 (administrative)	
159	CEO/DCEO - Receive Ballots of Non-Resident Electors who voted in Guyana	1 day	Thu 28 Aug '25	Thu 28 Aug '25		CEO/DCEO/VRM	Future Task		
160	ROs - Issue notification of Refusal of Proxies	1 day	Thu 28 Aug '25	Thu 28 Aug '25	166SS-4 days	RO	Future Task	E-4 (administrative)	
161	ROs - Allow, on request of the Election Agent, inspection and copying of the List of Proxies	1 day	Thu 28 Aug '25	Thu 28 Aug '25	166SS-4 days	RO	Future Task	E-4	Section 32 (3)
162	CEO/DCEO - Sort Ballots of Non-Resident Electors who voted in Guyana	1 day	Fri 29 Aug '25	Fri 29 Aug '25	159	CEO/DCEO/VRM	Future Task		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	Timeframe	ROPA (Cap 1:03)
163	CEO/DCEO/LM - Dispatch Ballot Boxes to predetermined locations in the 10 Districts	3 days	Fri 29 Aug '25	Sun 31 Aug '25		CEO/DCEO/LM	Future Task	E-3 (administrative)	
164	CEO/ROs - Issue Certificate of Employment to eligible elector to vote at a Polling Place other than where he/she is ordinarily listed to vote.	1 day	Sat 30 Aug '25	Sat 30 Aug '25	166SS-2 days	CEO/RO	Future Task	E-2	Section 29 (4)
165	ROs/SROs/DROs/DSROs - Provide Presiding Officers sensitive and non-sensitive materials for the conduct of the	1 day	Mon 01 Sep '25	Mon 01 Sep '25	166SS	RO/SRO	Future Task		
166	Conduct of the Poll	1 day	Mon 01 Sep '25	Mon 01 Sep '25			Future Task		
167	CEO/DCEO/LM/Ballot Officers - Dispatch Disciplined Forces and Non-Resident Ballots to predetermined Polling Stations for intermixing	1 day	Mon 01 Sep '25	Mon 01 Sep '25	166SS	CEO/DCEO/LM/BO	Future Task		
168	POs - Intermix Disciplined Forces and Non - Resident Ballots	1 day	Mon 01 Sep '25	Mon 01 Sep '25	166SS	PO	Future Task		
169	PO/CA - Count and declare the results of the Elections for the Polling station.	1 day	Mon 01 Sep '25	Mon 01 Sep '25	166SS	PO/CA	Future Task		Section 83
170	PO - Post at a conspicuous place SoPs showing the results of the elections for his/her polling station	1 day	Mon 01 Sep '25	Mon 01 Sep '25	166SS	PO	Future Task		Section 83 (9A) (b)
171	PO - Deliver PE 2, CEO/Chairman's Packages to DRO/DSRO	1 day	Mon 01 Sep '25	Mon 01 Sep '25	166SS	PO	Future Task		Section 83 (10)
172	PO - Deliver Ballot Box, PE19 and Secure Receptacle to RO/SRO via DRO/DSRO (pre-positioned container)	1 day	Mon 01 Sep '25	Mon 01 Sep '25	166SS	PO	Future Task		Section 83 (10)
173	DRO/DSRO - Deliver PE2, CEO/Chairman's Packages to RO/SRO	2 days	Mon 01 Sep '25	Tue 02 Sep '25	166SS	DRO/DSRO	Future Task		Section 83 (10)
174	RO/SRO - Deliver CEO/Chairman's Packages to CEO/Chairman	2 days	Mon 01 Sep '25	Tue 02 Sep '25	173SS	RO/SRO	Future Task		
175	ROs/SROs Ascertainment of Results of all Sub-Districts/Districts using SoPs	2 days	Mon 01 Sep '25	Tue 02 Sep '25			Future Task		
176	ROs/SROs/ITM - Ascertain the results by tabulating votes as per SoP on display for the benefit of all persons who are authorised to be present	2 days	Mon 01 Sep '25	Tue 02 Sep '25	173SS	SRO/ITM	Future Task		Section 83B
177	ROs/SROs/ITM - Upload SoP, immediately upon being scanned, to the GECOM Website	2 days	Mon 01 Sep '25	Tue 02 Sep '25	173SS	SRO/ITM	Future Task		Section 83B
178	SROs- Publicly declare results for Sub-Districts/Districts	1 day	Tue 02 Sep '25	Tue 02 Sep '25	173SS+1 day	RO	Future Task		Section 84 (1B) (f)
179	SROs - Deliver Sub-District Tabulation Form to RO	1 day	Tue 02 Sep '25	Tue 02 Sep '25	173SS+1 day	SRO/ITM	Future Task		Section 83B
180	ROs - Ascertain the results of the District by tabulating Sub-Districts results from District Tabulation Forms	1 day	Tue 02 Sep '25	Tue 02 Sep '25	173SS+1 day	SRO/ITM	Future Task		Section 83B
181	ROs - Publicly declare the results of the District	1 day	Tue 02 Sep '25	Tue 02 Sep '25	173SS+1 day	SRO/ITM	Future Task		Section 83B
182	RO - Communicate Results to CEO	1 day	Tue 02 Sep '25	Tue 02 Sep '25	173SS+1 day	RO/SRO	Future Task		

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Status	Timeframe	ROPA (Cap 1:03)
183	CEO/DCEO/LM/ASSM - Retrieve Election Materials from all Districts	7 days	Tue 02 Sep '25	Mon 08 Sep '25	166	CEO/DCEO/LM/ASSM	Future Task		
184	RO - Conduct Limited or General Final Counts if requested	2 days	Wed 03 Sep '25	Thu 04 Sep '25	173	RO/SRO	Future Task		
185	CEO - Compile results on the basis of District/Sub-District Tabulation Forms, Allocate Seats and Submit report to EC	4 days	Wed 03 Sep '25	Sat 06 Sep '25	184SS	CEO	Future Task		
186	EC - Declare the elected President and the Results of the Elections	1 day	Sun 07 Sep '25	Sun 07 Sep '25	185	EC	Future Task		
187	CEO/LO - Publish the declared results of the elections publicly and publish in the Official Gazette	1 day	Mon 15 Sep '25	Mon 15 Sep '25		CEO/LO	Future Task		
188	CEO/OPS - Prepare Election Report and conclude all Post - Election Activities.	45 days	Tue 16 Sep '25	Thu 30 Oct '25	187	CEO/OPS	Future Task		
189	CEO - Receive Declaration of Election expenses by Political Parties.	7 days	Tue 16 Sep '25	Mon 22 Sep '25	187	CEO	Future Task		
190	CEO - Publish Summary of Election expense return.	1 day	Sun 28 Sep '25	Sun 28 Sep '25	189FS+5 days	CEO	Future Task		
191	CEO/AO - Complete Payments for All Staff and Service Providers	1 day	Fri 03 Oct '25	Fri 03 Oct '25	166FS+31 days	CEO	Future Task		
192	CEO - Open Election Expense and accompanying documents for inspection		Sun 26 Oct '25			CEO	Future Task		